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Abstract
The commissioning task of the LHC beam loss moni-
tors can be done in periods before the start-up with beams,
parasitically during operation and with dedicated beams.
It is foreseen to commission the detectors, the acquisition
electronics, the analysis electronics and the beam permit
inhibiting system before the start-up. The analysis of beam
loss events together with the generation of beam permit in-
hibits will be used to verify the foreseen operation of the
system. To check the integrity of the system automatic test
procedures will be executed during and in between of peri-
ods with beams.
A calibration of the system is needed to cope with the
varying quench levels for different magnet types and vary-
ing response of the detectors depending on the secondary
shower spectrum and other sources. These calibration fac-
tors will be absorbed in the threshold tables and they will
be based on measurements and simulations. Dedicated
quench level measurements during the sector test could be
used to verify the models. In case of excessive number of
quenches or beam aborts, beam induced quench tests could
be used to improve the models.
INTRODUCTION
The efforts for the LHC beam loss monitoring (BLM)
system are motivated by the required protection and pre-
vention function of the system. The protection function
is given by the beam permit inhibit in case of potentially
damaging losses (see Fig. 1). The number of beam dump
Figure 1: Dump request distribution and the employment
of the beam loss system [1].
requests, which reaches the dump system over the machine
interlock, is to 60 % operator initiated request (inspired dis-
tribution by HERA [2]). The remaining dump requests are
to 30 % caused by beam loss initiated dumps and to 10
% by various other reasons. The beam initiated requests
are equally subdivided in losses with a duration below 10
ms and above. The short losses can only be detected by
the beam loss system except losses with durations shorter
than 4 turns. The loss measurements, the signal transmis-
sion and the dump system response require these few turn
for the beam extraction. In case of shorter loss durations
protection will be given by absorbers and collimators. The
long losses can be detected in addition to the BLM system
with the quench protection system (QPS, PIC). In this case
two independent systems are available for the detection.
The prevention function is given by the beam permit in-
hibit in case that the losses exceed quench level thresholds.
The quench level thresholds are 2 to 3 orders of magni-
tude below the damage levels in most cases insuring a large
safety margin. For the beam permit inhibit generation the
BLM system is the only one in the range of the quench
levels.
STEPS OF COMMISSIONING
The commissioning steps are divided in environmental
tests before the installation, functional tests before and dur-
ing installation and tests during the operation (see Fig. 2).
Figure 2: Commissioning steps of the beam loss system.
The environmental tests are done on the detector and
tunnel electronic components, because they are exposed to
large temperature changes and potential radiation damage
(see Fig. 3).
Figure 3: Test and commissioning scheme of the beam loss
measurement system.
Functional tests are done before the installation with all
BLM equipment. The detectors are tested with a radioac-
tive source and the electronic acquisition chain is tested
with a current source simulating the detector signal. These
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tests are repeated in the tunnel with the final cabling and
set-up. Especially the source test, done shortly before start-
up, should ensure the correct identity of each channel. The
connectivity of the channels can also be tested remotely
by modulating the high voltage supply of the detectors.
The capacitive coupling between high voltage electrodes
and signal electrodes allows the induction of a current in
the system used to check the whole acquisition chain (see
Fig. 3). An offset current induced in the tunnel electronic
or the use of a redundant signal transmission path allows to
survey the system during the operation [3].
The commissioning procedure includes the determina-
tion of the calibration of the BLM system. A model of the
detector, shower and quench behavior based on simulation
and measurements is determined before the start-up (see
Fig. 4). The left column shows the elements to which a
Figure 4: Scheme of the BLM calibration.
calibration has to be applied. The right column indicates
the used simulation programs and their verification proce-
dure. The different calibration results are combined in the
quench level threshold tables.
CALIBRATION AND VERIFICATION OF
THE MODELS
The detector response has been tested with different
beams ranging from the very short exposure time of 100
ns and        protons to exposure times of seconds with a
few      protons (see. Fig. 5). The momentum range was
between a few GeV to 450 GeV. The observed relative vari-
ations were about a factor 2 [4]. The response variation is
identical to the specified uncertainty of the whole system,
therefore it is not acceptable for a single component.
The shower code prediction uncertainty is largest in the
transverse tails of the showers where the loss monitors are
located (outside of the cryostat) (see Fig. 6: blue rectan-
gles and lower shower distributions). These uncertainties
will be determined with a set-up at the inline dump of
HERA. Monitors are located along the dump to determine
the longitudinal shower profile. The impacting proton den-
sity is accurately measured by the beam current transformer
shortly before the abort of the beam. It is expected that the
remaining uncertainty will be below 50 % as for the uncer-
tainty in the shower core .
The quench level uncertainties are determined by
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Figure 5: Signal response of a ionisation chamber as func-
tion of proton momentum, intensity and exposure time.
Figure 6: Number of secondary shower particles in coils
(top curves) and along the outside cryostat (bottom curves).
The location of the detectors are indicated by blue rectan-
gles.
coils (see Fig. 6, top curves) and verified by quench tests
with short duration beams. This procedure will mainly ver-
ify the GEANT predictions for the case of a negligible heat
flow out of the shower area. These tests are foreseen to
be done during the sector test period of the LHC [5]. For
losses with durations longer than 0.1 ms the heat flow in the
coils and from the coil into the helium bath has to be taken
into account. In the extreme case of steady loss duration
the heat flow limitation will determine the temperature in-
crease and therefore the quench levels [6]. To simulate this
behavior a model is under development and a verification
is foreseen to be done by using the quench heater system
of the coil for a defined deposition of heat into the magnet
coil.
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COMMISSIONING TASKS
The above mentioned calibration steps are treated by
several teams. The following list indicates the tasks and
their actual status.
 Before start-up:
– Proton loss studies to identify uncovered loss lo-
cations: Team R. Assmann; ongoing.
– Establishing of models for damage thresholds:
 Collimators - Absorbers: Team A. Ferrari,
B. Goddard; ongoing.
 Cold equipment: not defined yet.
 Warm equipment, damage test in the SPS:
V. Kain, R. Schmidt; ongoing.
– Establishing of models for quench thresholds:
 Enthalpy, heat flow and steady state limit
determination: Team A. Siemko; ongoing.
 Energy deposition in coils and detectors:
Team B. Dehning; ongoing.
– Ion thresholds:
 Energy deposition in coils and detectors,
Team J. Jowett; ongoing.
– Preparation for the appearance of the excessive
numbers of beam aborts or quenches:
 Preparation of analysis tools for data treat-
ment (logging and post mortem data bases
are required as well as the tool for the man-
aging of critical settings (MCS)): responsi-
bility not defined yet.
 After start-up:
– Analysis of beam losses causing beam aborts or
quenches to identify/verify model uncertainties
(parasitic to operation)
– Beam quench tests to optimise threshold tables
(sector test quench measurements will establish
the procedure)
SUMMARY
The different steps of the calibration, the environmen-
tal tests, the functional tests and the calibration of channels
have been defined. The environmental tests and most of
the functional tests are done before start-up without beam.
The calibration of the system is established by a model of
the quench levels of the magnet coils also before start-up.
Theses models are partially tested to verify the appropriate
prediction power. In the case that the models uncertain-
ties are not acceptable parasitically taken data are used for
their correction. Only in the case that the remaining model
uncertainties are to large test with beam have to be done.
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